



Moss & Associates LLC

100% Design Development - Issue For GMP (09/26/24)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
General					
G00-11	INDEX OF DRAWINGS - VOL. 01	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G00-11	INDEX OF DRAWINGS - VOL. 01	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G01-00	CODE COMPLIANCE DATA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G01-10	CODE COMPLIANCE PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G01-11	CODE COMPLIANCE PLAN - LOWER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G01-12	CODE COMPLIANCE PLAN - UPPER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G02-01	PROJECT RENDERINGS - INTERIOR	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G02-02	PROJECT RENDERINGS - INTERIOR	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G02-03	PROJECT RENDERINGS - INTERIOR	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
G02-10	PROJECT RENDERINGS -	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Civil					
C0.00	CITY OF MANSFIELD NO.	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-1.00	KIMLEY-HORN GENERAL NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-2.00	EROSION CONTROL PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-2.01	EROSION CONTROL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.00	OVERALL ON-SITE DIMENSION CONTROL AND PAVING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.01	ON-SITE DIMENSION CONTROL AND PAVING (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.02	ON-SITE DIMENSION CONTROL AND PAVING (2 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.03	OVERALL OFF-SITE PAVING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.04	STADIUM DRIVE EAST PAVING PLAN & PROFILE STA 1+00 TO STA 5+50 C-3.04	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
C-3.05	STADIUM DRIVE EAST PAVING PLAN & PROFILE STA 5+50 TO STA 8+50 C-3.05	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.06	STADIUM DRIVE EAST PAVING PLAN & PROFILE STA 8+50 TO STA 13+50 C-3.06	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.07	STADIUM DRIVE EAST PAVING PLAN & PROFILE STA 13+50 TO STA 19+50	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.08	STADIUM DRIVE WEST PAVING PLAN & PROFILE STA 1+00 TO STA 5+50	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.09	STADIUM DRIVE WEST PAVING PLAN & PROFILE STA 5+50 TO STA 8+50	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.10	PAVING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-3.11	TYPICAL SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-4.00	STADIUM DRIVE EAST SIGNAGE AND STRIPING STA 1+00 TO STA 8+50	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-4.01	SIGNAGE AND STRIPING PLAN (2 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-4.02	SIGNAGE AND STRIPING PLAN (3 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-4.03	SIGNING AND STRIPING DETAILS (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-4.04	SIGNING AND STRIPING DETAILS (2 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-5.00	OVERALL ON-SITE GRADING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-5.01	ON-SITE GRADING PLAN (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-5.02	ON-SITE GRADING PLAN (2 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-6.00	EXISTING DRAINAGE AREA MAP	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-6.01	DRAINAGE AREA MAP	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-7.00	STORM PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-7.01	STORM PROFILES (1 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-7.02	STORM PROFILES (2 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-7.03	STORM PROFILES (3 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-7.04	STORM CALCULATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-8.00	SANITARY SEWER PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
C-8.01	SANITARY SEWER PROFILES (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-8.02 C-8.01	26 LF OF 8" PVC @ 0.50% 12" WATER CROSSING STA: 8+67.54 FL: 582.11	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-8.03	WATER PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-8.04	WATER PROFILES (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-8.05	WATER PROFILES (2 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-9.00	CITY OF MANSFIELD CONSTRUCTION DETAILS (1 OF 4)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-9.01	CITY OF MANSFIELD CONSTRUCTION DETAILS (2 OF 4)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-9.02	CITY OF MANSFIELD CONSTRUCTION DETAILS (3 OF 4)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-9.03	CITY OF MANSFIELD CONSTRUCTION DETAILS (4 OF 4)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
C-9.04	CONSTRUCTION DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Landscape					
L-4	GENERAL NOTES & MATERIALS SCHEDULE	B	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LC 1.02	OVERALL PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LH 1.01	HARDSCAPE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LH 1.02	HARDSCAPE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LH 2.01	HARDSCAPE DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LH 2.02	HARDSCAPE CUTSHEETS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LI 1.01	IRRIGATION PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LI 1.02	IRRIGATION PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LI 2.01	IRRIGATION DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LI 2.02	IRRIGATION DETAILS & SPECIFICATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LL 1.01	LIGHTING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
LL 1.02	LIGHTING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LL 2.01	LIGHTING CUTSHEETS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LP 1.01	PLANTING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LP 1.02	PLANTING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LP 2.01	PLANTING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LP 2.02	PLANTING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
LP 2.03	PLANT SCHEDULE & SPECIFICATIONS LP 2.03	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Structural					
S00-01	Job Number	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S00-02	FOUNDATION & CONCRETE NOTES, INSPECTIONS & TESTING	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S00-03	MASONRY & STEEL NOTES, INSPECTIONS, & TESTING	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S00-04	STRUCTURAL GRAVITY LOAD MAPS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S00-05	STRUCTURAL WIND LOAD MAPS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S00-10	GRID GEOMETRY PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-10	OVERALL FOUNDATION PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-11	AREA A & B - FOUNDATION PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-12	AREA D & E - FOUNDATION PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-13	AREA C & F - FOUNDATION PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-14	DRILLED PIER FOUNDATION PLAN - SOUTH	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-15	DRILLED PIER FOUNDATION PLAN - NORTH	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-16	CONCOURSE SLAB REINFORCING PLAN - SOUTH	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-17	CONCOURSE SLAB REINFORCING PLAN - NORTH	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-20	OVERALL ROOF FRAMING PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
S11-21	CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-22	AREA D & E - ROOF FRAMING PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-23	AREA C & F - ROOF FRAMING PLAN -CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-30	OVERALL FRAMING PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-31	AREA A & B - FRAMING PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-33	AREA D & E - FRAMING PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-35	AREA A & B - FRAMING PLAN - PRESS BOX ROOF	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-40	OVERALL ROOF FRAMING PLAN - CANOPY LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-41	AREA A & B - ROOF FRAMING PLAN - CANOPY LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S11-42	AREA D & E - ROOF FRAMING PLAN - CANOPY LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S12-01	ENLARGED & PARTIAL STRUCTURAL PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S12-02	ENLARGED & PARTIAL STRUCTURAL PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S12-10	STAIR & ELEVATOR CORE PLANS AND ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S21-01	BUILDING SECTIONS - STANDS & CANOPY	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S21-02	BUILDING SECTIONS - LOWER STADIA & CONCOURSE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S21-05	CONCOURSE STRUCTURE SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S23-01	BRACED FRAME ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S23-02	BRACED FRAME ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S23-03	CANOPY FRAME ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-00	DRILLED PIER DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-01	CONCRETE WALL AND GRADE BEAM DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-05	CONCRETE WALL AND GRADE BEAM DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-10	SLAB-ON-VOID DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
S30-11	SLAB-ON-VOID DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-12	SLAB-ON-VOID DETAILS - CONCOURSE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-40	PRECAST STADIA DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-41	PRECAST STADIA DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-50	COLUMN ANCHORAGE DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S30-90	TYPICAL CONCRETE DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-01	COMPOSITE SLAB DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-05	STEEL ROOF FRAMING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-10	STEEL JOIST DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-30	TYPICAL SLAB ON METAL DECK DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-32	TYPICAL ROOF DECK DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-40	PERFORMANCE SPECIFIED FRAMING	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-50	TYPICAL STEEL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-51	STEEL DETAILS - UPPER STADIA & CANOPY	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-53	STEEL DETAILS - SHADE STRUCTURES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-98	TYP STEEL BEAM CONNECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
S50-99	TYP STEEL BEAM CONNECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Architectural					
A00-00	REFERENCE SHEET	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A10-10	OVERALL FLOOR PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A10-20	OVERALL FLOOR PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A10-30	OVERALL ROOF PLAN - LOWER	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A10-40	OVERALL ROOF PLAN - UPPER	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A10-50	OVERALL ROOF PLAN - CANOPY	B	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-11	FLOOR PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-12	FLOOR PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-13	FLOOR PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-31	ROOF PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-32	ROOF PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-33	ROOF PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A11-42	ROOF PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A12-10	REFLECTED CEILING PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A12-11	REFLECTED CEILING PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A12-13	REFLECTED CEILING PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A12-21	REFLECTED CEILING PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A13-00	FINISH LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A13-11	FINISH PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A13-12	FINISH PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A13-13	FINISH PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A13-21	FINISH PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A20-00	OVERALL EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A21-00	ENLARGED PLAN -	B	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A21-01	BUILDING SECTIONS	B	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A31-00	WALL SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A31-01	WALL SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
A31-02	WALL SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A31-04	WALL SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A32-00	TYPICAL EXTERIOR ASSEMBLIES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A32-10	BUILDING ENCLOSURE DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A32-20	BUILDING ENCLOSURE DETAILS PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A32-50	BUILDING ENCLOSURE DETAILS CANOPY	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A33-00	EXTERIOR & INTERIOR GLAZING SYSTEM TYPES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A33-01	EXTERIOR & INTERIOR GLAZING SYSTEM TYPES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-10	OVERALL RAILING PLAN - LOWER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-11	RAILING PLAN - LOWER STADIA - SECTOR PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-12	RAILING PLAN - LOWER STADIA - SECTOR PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-20	OVERALL RAILING PLAN - UPPER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-21	RAILING PLAN - UPPER STADIA - SECTOR PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-30	VOMITORY TYPE 1 - MID STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-31	VOMITORY TYPE 2 - END OF STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-40	ELEVATOR AND STAIR CORE - PLANS AND SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-41	ENLARGED STAIR & RAMP PLANS & SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-50	STAIR AND RAILING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-51	STAIR AND RAILING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A41-52	STAIR AND RAILING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-00	TOILET ACCESSORIES & MOUNTING HEIGHTS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-10.1	ENLARGED PAVILLION PLANS & INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A43-10.2	PAVILIONS EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-11.1	222351 TITLE ENLARGED NW PAVILLION PLAN & INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-11.2	NW PAVILION EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-12.1	222351 TITLE ENLARGED SOUTH PAVILLION PLAN & INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-12.2	SOUTH BAR PAVILION EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-14.2	222351 TITLE CLUB ENLARGED FINISH PLAN & INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-14.3	CLUB EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-20.1	ENLARGED PLAN - NTSC AND FC DALLAS OFFICES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-20.4	NORTH BUILDING - EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-20.5	NORTH BUILDING - EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-20.6	NORTH BUILDING - EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-21.1	ENLARGED PLAN - LOCKER ROOM	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-21.2	222351 TITLE ENLARGED PLAN - LOCKER ROOM INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-22.1	ENLARGED PLAN - OFFICIALS LR	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-30.1	ENLARGED LOGE PLANS & ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-31.1	ENLARGED SUITE PLANS & INTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-31.2	ENLARGED SUITE TYPICAL EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-40.1	ENLARGED TEAM STORE PLAN &	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-40.2	TEAM STORE EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-41.2	PRESS BOX EXTERIOR ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A43-42.1	ENLARGED PLAN - ATYPICAL RESTROOMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A50-00	CASEWORK ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A50-01	CASEWORK DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
A50-02	CUSTOM CASEWORK DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A51-00	INTERIOR DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A61-01	PARTITION TYPE CHARTS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A61-02	PARTITION TYPE CHARTS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
A62-00	DOOR SCHEDULE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AS72-10	OVERALL SEATING PLAN - LOWER STADIA	B	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AS72-11	OVERALL SEATING PLAN - UPPER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AS72-40	SEATING SIGHTLINE SECTIONS - LOWER WEST STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AS72-41	SEATING SIGHTLINE SECTIONS - SOUTH & LOWER EAST STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AS72-42	SEATING SIGHTLINE SECTIONS - UPPER STADIA	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-12	DIGITAL AUDIO NETWORK SYSTEM FUNCTIONAL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Audio Visual / Acoustics					
AV00-00	GENERAL NOTES AND LEGENDS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV00-90	AUDIO-VIDEO EQUIPMENT RACK DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV00-91	LOUDSPEAKER SCHEDULES AND DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV00-92	RISER DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-00	OVERALL FLOOR PLAN - FIELD LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-00AB	FLOOR PLAN - FIELD LEVEL, AREA A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-00CD	FLOOR PLAN - FIELD LEVEL, AREA C & D	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-00EF	FLOOR PLAN - FIELD LEVEL, AREA E & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-10	OVERALL FLOOR PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-10AB	FLOOR PLAN - CONCOURSE LEVEL, AREA A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
AV10-10CD	FLOOR PLAN - CONCOURSE LEVEL, AREA C & D	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-10EF	FLOOR PLAN - CONCOURSE LEVEL, AREA E & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-20	OVERALL FLOOR PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-20AB	FLOOR PLAN - PRESS LEVEL, AREA A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-20CD	FLOOR PLAN - PRESS LEVEL, AREA C & D	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-21C	ROOF PLAN - PRESS LEVEL, AREA C	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-30	ENLARGED PLANS - TECH SPACES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV10-90	BROADCAST BOX AND CABLE SCHEDULE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV12-10AB	REFLECTED CEILING PLAN - CONCOURSE LEVEL, AREA A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV12-10CD	REFLECTED CEILING PLAN - CONCOURSE LEVEL, AREA C & D	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV12-10EF	REFLECTED CEILING PLAN - CONCOURSE LEVEL, AREA E & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV12-20AB	REFLECTED CEILING PLAN - PRESS LEVEL, AREA A AND B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV12-20CD	REFLECTED CEILING PLAN - PRESS LEVEL, AREA C AND D	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV45-01	AV ELEVATIONS - STADIUM	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV45-02	AV ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV46-01	SCOREBOARD DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV90-00	BROADCAST FUNCTIONAL LEGEND AND STANDARD DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV90-80	BROADCAST BOX MOUNTING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV90-82	BROADCAST BOX DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-00	AUDIO-VIDEO FUNCTIONAL LEGEND AND STANDARD DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-10	BOWL SEATING CONTROL RM AUDIO SYSTEM FUNCTIONALS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-11	BOWL SEATING AUDIO SYSTEM FUNCTIONALS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-13	BACK OF HOUSE AUDIO SYSTEM FUNCTIONALS	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
AV91-14	BROADCAST AUDIO FUNCTIONAL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-15	AUDIO-VIDEO FUNCTIONAL DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-70	PLATE AND PANEL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-80	AV EQUIPMENT RACK ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-81	AV EQUIPMENT RACK POWER DISTRO DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV91-82	AV EQUIPMENT RACK POWER DISTRO DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV92-00	VIDEO PRODUCTION SYSTEM LEGEND AND NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV92-22	VIDEO PRODUCTION FUNCTIONALS - PRODUCTION SWITCHER, SLO MO & GC	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV92-23	VIDEO PRODUCTION FUNCTIONALS - AUDIO & INTERCOM	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV92-24	VIDEO PRODUCTION FUNCTIONALS - SUPPORT EQUIPMENT	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
AV92-31	VIDEO PRODUCTION FUNCTIONALS - TIMING & SYNC	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Electrical					
E00-00	ELECTRICAL LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-00A	SCOPE AND PRICING NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-01	ELECTRICAL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-02	ELECTRICAL ONE-LINES MS-W	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-03	ELECTRICAL ONE-LINES MS-E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-04	ELECTRICAL ONE-LINES EM	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E00-05	ELECTRICAL SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.00	ELECTRICAL NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.01	PHOTOMETRIC PLAN (1 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.02	PHOTOMETRIC PLAN (2 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-1.03	PHOTOMETRIC PLAN (3 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.04	SHEET NUMBER	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.05	ELECTRICAL PLAN (1 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.06	ELECTRICAL PLAN (2 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.07	ELECTRICAL PLAN (3 OF 3)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.08	ELECTRICAL DETAILS (1 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E-1.09	ELECTRICAL DETAILS (2 OF 2)	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-00	ELECTRICAL SITE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-01	LIGHTING SITE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-10	ELECTRICAL UNDERGROUND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-20	OVERALL ELECTRICAL PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-30	OVERALL ELECTRICAL PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-40	OVERALL ELECTRICAL PLAN - CONCOURSE ROOF LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E10-50	OVERALL ELECTRICAL PLAN - PRESS ROOF LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-11	ELECTRICAL PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-12	ELECTRICAL PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-13	ELECTRICAL PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-21	ELECTRICAL PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-22	ELECTRICAL PLAN - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-31	CONCOURSE ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-32	CONCOURSE ROOF LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-33	CONCOURSE ROOF LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-41	ELECTRICAL PLAN - PRESS ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
E11-42	ELECTRICAL PLAN - PRESS ROOF LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E11-43	ELECTRICAL PLAN - PRESS ROOF LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-00	LIGHTING FIXTURE SCHEDULE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-01	LIGHTING CONTROL DIAGRAM	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-02	LIGHTING CONTROL SCHEDULE	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-11	LIGHTING RCP - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-12	LIGHTING RCP - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-13	LIGHTING RCP - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-21	LIGHTING RCP - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E12-22	LIGHTING RCP - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E13-11	FIRE ALARM RCP - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E13-12	FIRE ALARM RCP - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E13-13	FIRE ALARM RCP - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E13-21	FIRE ALARM RCP - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E13-22	FIRE ALARM RCP - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-01	ELECTRICAL ENLARGED VIEWS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-02	ELECTRICAL ENLARGED VIEWS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-03	ELECTRICAL ENLARGED VIEWS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-04	ELECTRICAL ENLARGED VIEWS - FS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-05	ELECTRICAL ENLARGED VIEWS - FS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E30-06	ELECTRICAL ENLARGED VIEWS - FS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E80-00	ELECTRICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E80-01	ELECTRICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E80-02	ELECTRICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E80-03	ELECTRICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E80-04	ELECTRICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E90-00	SPORTS LIGHTING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E90-01	SPORTS LIGHTING SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
E90-02	SPORTS LIGHTING ELEVATIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Field Design					
PF-1	FIELD GRADING PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-2	FIELD SUBDRAINAGE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-3	FIELD IRRIGATION PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-4	SUBDRAINAGE DETAILS & SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-5	IRRIGATION DETAILS & SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-6	BOOSTER PUMP STATION DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PF-7	GOAL POST DETAILS & SECTIONS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Fire Protection					
FP00-00	FIRE PROTECTION LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
FP10-10	OVERALL FIRE PROTECTION PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
FP10-20	OVERALL FIRE PROTECTION PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Food Service					
QF0.0	FOODSERVICE GENERAL NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
QF1.0	FOODSERVICE EQUIPMENT PLAN - OVERALL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
QF1.1	FOODSERVICE EQUIPMENT PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
QF1.2	FOODSERVICE EQUIPMENT PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)
QF1.3	FOODSERVICE EQUIPMENT PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
QF1.4	FOODSERVICE EQUIPMENT PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
QF1.5	FOODSERVICE EQUIPMENT PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Mechanical					
M00-00	MECHANICAL LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M00-01	MECHANICAL GENERAL NOTES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M10-10	OVERALL MECHANICAL PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M10-20	OVERALL MECHANICAL PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-11	MECHANICAL PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-12	MECHANICAL PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-13	MECHANICAL PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-21	MECHANICAL PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-31	CONCOURSE ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-32	CONCOURSE ROOF LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-33	MECHANICAL PLAN - CONCOURSE ROOF LEVEL, SECTOR C	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M11-41	MECHANICAL PLAN - PRESS ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M60-00	MECHANICAL CONTROL DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M60-01	MECHANICAL CONTROL DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M60-02	MECHANICAL CONTROL DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M60-03	MECHANICAL CONTROL DIAGRAMS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M80-00	MECHANICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
M80-01	MECHANICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
M80-02	MECHANICAL DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
MEP00-0	MEP SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
MEP00-1	MEP SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Plumbing					
P00-00	PLUMBING LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P00-01	PLUMBING SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P00-02	PLUMBING SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-01	PLUMBING BELOW SLAB PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-02	PLUMBING BELOW SLAB PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-03	PLUMBING BELOW SLAB PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-11	PLUMBING PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-12	PLUMBING PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-13	PLUMBING PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-21	PLUMBING PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-22	PLUMBING PLAN - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-31	PLUMBING PLAN - CONCOURSE ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-32	PLUMBING PLAN - CONCOURSE ROOF LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-33	PLUMBING PLAN - CONCOURSE ROOF LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P11-41	PLUMBING PLAN - PRESS ROOF LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P30-11	PLUMBING ENLARGED PLANS - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P30-12	PLUMBING ENLARGED PLANS - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P30-13	PLUMBING ENLARGED PLANS - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P30-21	PLUMBING ENLARGED PLANS - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P80-00	PLUMBING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P80-01	PLUMBING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
P80-02	PLUMBING DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-11	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-12	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-13	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-14	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-15	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-16	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
PFS-17	PLUMBING FOOD SERVICE ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
Telecommunications					
T00-00	TECHNOLOGY LEGEND	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-01	TECHNOLOGY RACEWAY ONE-LINES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-02	TECHNOLOGY PRIMARY FIBER ONE-FIBER	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-03	TECHNOLOGY REDUNDANT FIBER ONE-LINES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-04	TECHNOLOGY GROUNDING ONE-LINES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-05	TECHNOLOGY NETWORK ONE-LINES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-10	TECHNOLOGY SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-11	SECURITY SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-12	SECURITY SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T00-13	NETWORK SCHEDULES	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T10-00	TECHNOLOGY SITE PLAN	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T10-10	OVERALL TECHNOLOGY PLAN - CONCOURSE LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T10-20	OVERALL TECHNOLOGY PLAN - PRESS LEVEL	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T11-11	TECHNOLOGY PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T11-12	TECHNOLOGY PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T11-13	TECHNOLOGY PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T11-21	TECHNOLOGY PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T11-22	TECHNOLOGY PLAN - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T12-11	TECHNOLOGY RCP - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T12-12	TECHNOLOGY RCP - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T12-13	TECHNOLOGY RCP - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T12-21	TECHNOLOGY RCP - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T12-22	TECHNOLOGY RCP - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T13-11	SECURITY PLAN - CONCOURSE LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T13-12	SECURITY PLAN - CONCOURSE LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T13-13	SECURITY PLAN - CONCOURSE LEVEL, SECTOR C & F	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T13-21	SECURITY PLAN - PRESS LEVEL, SECTOR A & B	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T13-22	SECURITY PLAN - PRESS LEVEL, SECTOR D & E	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T15-10	TECHNOLOGY ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T15-11	TECHNOLOGY ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T15-12	TECHNOLOGY ENLARGED PLANS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T80-00	TECHNOLOGY DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T80-01	TECHNOLOGY DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T80-02	TECHNOLOGY DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)
T80-03	SECURITY DETAILS	A	09/26/2024	09/26/2024	100% Design Development - Issue For GMP (09/26/24)



Moss & Associates LLC

Printed on Wed Dec 4, 2024 at 03:13 pm CST

Job #: 1232402 Mansfield Multi-Sports Stadium

Mansfield, Texas 76065

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					For GMP (09/26/24)



Moss & Associates LLC

Current Specifications

Number	Description	Revision	Issued Date	Received Date	Set
00 - Procurement and Contracting Requirements					
000101	Title Page	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
000110	Table Of Contents	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
03 - Concrete					
03 30 00	Cast-In-Place Concrete	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
03 41 00	Precast Structural Concrete	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
04 - Masonry					
04 20 10	Reinforced Unit Masonry	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
05 - Metals					
05 12 00	Structural Steel Framing	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
05 21 00	Steel Joist Framing	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
05 31 00	Steel Decking	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
05 40 00	Cold-Formed Metal Framing	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
11 - Equipment					
11 40 00	Foodservice Equipment	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
11 63 10	LED Display and Control Systems	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
11 63 50	Video Production System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 - Fire Suppression					
21 07 00	Fire Suppression System Insulation	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 08 00	Commissioning of Fire Suppression System	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 09 00	Fire Suppression System Automation And Automatic Control System	0	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 13 00	Fire Suppression Sprinkler Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 13 19	Preaction Suppression Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
21 90 00	Fire Suppression System Project Closeout	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
210500	Common Work Results For Fire Suppression	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 - Plumbing					
22 07 00	Plumbing Insulation	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 08 00	Commissioning of Plumbing	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 09 00	Plumbing Automation And Automatic Temperature Control Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 10 00	Plumbing Piping	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 21 23	Natural Gas Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 30 00	Plumbing Equipment	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
22 40 00	Plumbing Fixtures	A	09/26/24	09/26/24	100% Design Development - Issue For GMP



Moss & Associates LLC

Number	Description	Revision	Issued Date	Received Date	Set
22 90 00	Plumbing Project Closeout	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
220500	Common Work Results For Plumbing	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 - Heating, Ventilating, and Air Conditioning (HVAC)					
23 05 02	Basic Mechanical Requirements	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 03	Basic Mechanical Materials And Methods	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 13	Motors and Starters	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 21	Pipe and Pipe Fittings	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 22	Piping Accessories	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 23	Valves	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 29	Pipe Supports And Anchors	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 30	Electronic Speed Controllers	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 48	Vibration Control	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 53	Mechanical Identification	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 05 93	Test Adjust Balance	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 07 00	Mechanical Insulation	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 08 00	Building Mechanical System Commissioning	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 08 01	Commissioning Agent Requirements	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 09 00	Building Automation And Automatic Temperature Control Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 23 00	Refrigerant Piping	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 31 13	Ductwork	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 33 00	Ductwork Accessories	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 34 00	Fans	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 34 33	Air Curtains	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 36 00	Air Terminal Units	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 37 00	Air Inlets and Outlets	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 40 00	Air Cleaning	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 51 00	Flue Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 62 13	Air-Cooled Condensing Units	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 74 00	Packaged Rooftop Air Conditioning Units	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 81 26	Split-System Air Conditioners	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 82 16	Air Coils	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 82 39	Heating Terminal Units	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
23 90 00	Project Closeout	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
230501	Mechanical And Electrical Coordination	B	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 - Electrical					
26 05 00	Electrical Requirements	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 03	Manufacturers	A	09/26/24	09/26/24	100% Design Development - Issue For GMP



Moss & Associates LLC

Number	Description	Revision	Issued Date	Received Date	Set
26 05 04	Food Service Equipment Wiring	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 10	Testing and Certification	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 19	Electrical Power Conductors And Cables	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 26	Grounding and Bonding	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 29	Hangers and Supports	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 33	Raceways and Boxes	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 43	Underground Ducts, Raceways And Manholes	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 49	Vibration Controls for Electrical Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 53	Identification	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 05 73	Electrical Studies	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 09 43	Lighting Control System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 22 13	Low-Voltage Distribution Transformers	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 24 15	Service Entrance Switchboard	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 24 16	Panelboards	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 27 26	Wiring Devices	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 28 16	Enclosed Switches, Fuses And Circuit Breakers	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 28 17	Company Switches	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 29 13	Enclosed Motor Controllers	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 32 13	Diesel-Engine Driven Generator Sets	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 36 23	Automatic Transfer Switches	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 41 13	Lightning Protection For Structures	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 41 19	Early Streamer Emission (ESE)	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 43 14	Surge Protective Device (SPD)	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 50 00	Lighting Fixtures	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 55 88	Sports Lighting Fixtures (Soccer Stadiums)	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
26 56 13	Poles and Standards	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
269000	Project Closeout	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 - Communications					
27 05 33	Telecommunications Raceways And Boxes	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 05 36	Cable Trays	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 05 43	Underground Ducts and Raceways And Manholes	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 11 00	Communications Equipment Room Fit-Out	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 13 23	Communications Optical Fiber Backbone Cabling	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 15 00	Communications Horizontal Cabling	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 20 00	Communications Systems - General	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 21 00	Enterprise Network Switching And Routing System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 30 00	Unified Communications System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP



Moss & Associates LLC

Number	Description	Revision	Issued Date	Received Date	Set
27 41 16	Integrated Audio-Video Systems and Equipment	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
27 41 43	Installation Of Television And Mounts	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
270500	Common Work Results For Communication	B	09/26/24	09/26/24	100% Design Development - Issue For GMP
270526	Telecommunication Grounding And Bonding	B	09/26/24	09/26/24	100% Design Development - Issue For GMP
272001	CNS Testing And Commissioning	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
272101	Enterprise Wireless Network Systems	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
276000	Broadcast Cabling System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 - Electronic Safety and Security					
28 00 00	Security Systems - General	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 00 01	Security System Monitoring And Controls	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 13 00	Access Control System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 23 00	Video Surveillance System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 46 00	Addresssable Fire Alarm System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 50 10	Area Of Rescue Assistance System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
28 50 20	Emergency Responder Radio System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
31 - Earthwork					
31 63 29	Drilled Concrete Piers and Shafts	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
32 - Exterior Improvements					
32 18 13	Playing Field Bermudagrass Sod	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321805	Playing Field Earthwork	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321806	Playing Field Subdrainage System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321808	Playing Field Irrigation System	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321809	Playing Field Athletic Equipment	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321810	Playing Field Cast In Place Concrete	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321811	Playing Fields Sand Rootzone	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321814	Playing Field Synthetic Turf	A	09/26/24	09/26/24	100% Design Development - Issue For GMP
321819	Playing Field Maintenance	A	09/26/24	09/26/24	100% Design Development - Issue For GMP