

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH MCCLENDON CONSTRUCTION, INC. FOR ANTLER DR. PAVING, DRAINAGE AND SEWER IMPROVEMENTS FOR AN AMOUNT NOT TO EXCEED \$108,784.00

WHEREAS, the City Council recognizes the need to approve a change order to the contract with McClendon Construction for Antler Drive Paving, Drainage and Sewer Improvements for the benefit of the citizens of the City of Mansfield; and,

WHEREAS, the City Staff has reviewed the proposed change order to the contract for construction services; and,

WHEREAS, the City Council has received the recommendation from Staff to authorize additional funding for the change order to the contract with McClendon Construction, Inc. for additional construction services; and,

WHEREAS, it is necessary to authorize and secure funds from MEDC.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

Additional funding is hereby authorized in an amount not to exceed One Hundred Eight Thousand Seven Hundred Eighty Four and 00/100 Dollars (\$108,784.00) and the City Manager is hereby authorized and directed to execute a change order with McClendon Construction for Antler Drive Paving, Drainage and Sewer Improvements.

PASSED AND APPROVED THIS THE 27th DAY OF FEBRUARY, 2017.

David L. Cook, Mayor

ATTEST:

Jeanne Heard, City Secretary