

RESOLUTION NO. _____

RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT FOR SOUTH HOLLAND ROAD WATER LINE (EAGLE DR. TO BRITTON RD.) WITH A&M CONSTRUCTION & UTILITIES, INC., AND AUTHORIZING ADDITIONAL FUNDS IN THE AMOUNT OF \$4,892.90.

WHEREAS, the City of Mansfield has awarded a contract for the South Holland Water Line project to A&M Construction & Utilities, Inc. per Resolution No. 3055-14 and;

WHEREAS, the City of Mansfield has acquired and needs a connection to the Johnson County Special Utility District water system in the area, and;

WHEREAS, the proximity to the current project allows these additional improvements to be performed economically and in a timely manner, and;

WHEREAS, the expenditure of the funds stated herein will be secured from the Utility Bond Fund and;

WHEREAS, it is recognized that it is in the best interest of the citizens of the City of Mansfield that the construction provided for herein be started at the earliest possible date to ensure necessary service and delivery, and;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

Section 1.

The City Manager is hereby authorized and directed to execute a Change Order with A&M Construction & Utilities, Inc. for additional water line improvements to the South Holland Water Line project. Additional funding is authorized for an amount not to exceed Four Thousand Eight Hundred Ninety Two and 90/100 Dollars (\$4,892.90).

PASSED AND APPROVED THIS THE 27th day of April, 2015.

Mayor

ATTEST:

Vicki Collins, City Secretary