

December 9-10

Date	Task/Milestone	
22-Jul	Site Selected	
22-Jul	Property Owner Signoff	
22-Jul	Determine level of permanency	
27-Jul	CONTRACT SIGNED	
1-Aug	Kickoff Details Confirmed	
11-Aug	Kickoff	
11-Aug	Measurements of Site	
11-Aug	Survey Live	
11-Aug	Recruit Core Leadership Team	
11-Aug	Begin Creating Base Map	
12-Sep	Survey Closes	
26-Sep	Present Design 1	
10-Oct	Design Set	
11-Oct	Weekly Phone Calls Begin	
11-Oct	Storage Confirmed	
11-Oct	Order Materials	
11-Oct	Construction Documents Begin	
11-Oct	Permit Coordination	
September 29-30	Check-In Trip	
9-Nov	Programming Schedule Set and Vendors Secured	
28-Nov	Shipment Sent	
30-Nov	ROS Set/Construction Documents Set	
30-Nov	Event and Vendor Layout	
5-Dec	Better Block Arrives onsite for Event	
December 9-10	Better Block Event	