

RESOLUTION NO. _____

**A RESOLUTION AUTHORIZING CHANGE
ORDER AND PROVIDING ADDITIONAL FUNDS
FOR THE FY 2009 COMMUNITY
DEVELOPMENT BLOCK GRANT PROJECT
FOR THE 4TH AVENUE AND WEST OAK
STREET PAVING AND UTILITY
IMPROVEMENTS WITH MCCLENDON
CONSTRUCTION, INC.**

WHEREAS, the City of Mansfield has awarded a contract for the FY 2009 Community Development Block Grant Project for the 4th Avenue and West Oak Street Paving and Utility improvements with McClendon Construction, Inc. per Resolution No. 2852-12 and,

WHEREAS, it is necessary to add other needed improvements, and,

WHEREAS, the funding for the additional improvements stated herein will be secured from the Street Bond Fund and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

Section 1.

The City Manager is hereby authorized and directed to execute a Change Order with McClendon Construction Inc. for the FY 2009 Community Development Block Grant Project for the 4th Avenue and West Oak Street Paving and Utility Improvements for an amount not to exceed Three Thousand Thirty Five and 76/100 Dollars (\$3,035.76)

PASSED AND APPROVED THIS THE 22th DAY OF JULY 2013

Mayor

ATTEST:

Vicki Collins, City Secretary