



PLUMMER

0383-029-01

March 23, 2021

Mr. Jeff Price
Director of Utilities
City of Mansfield
620 S. Wisteria St.
Mansfield, Texas 76063

Re: Bud Ervin Water Treatment Plant
Clearwell No. 4 and Lower Pressure Plane High Service Pump Station Improvements
Special Services Request – Construction Administration Extension

Dear Mr. Price:

This request for Special Services is to provide an extension to the engineering services associated with construction administration for the above referenced project at the Bud Ervin Water Treatment Plant. The additional construction administration is due to delays in the Contractor's schedule, additional limited onsite representative (LOPR) time because of the extended Contractor construction schedule, and shop drawing and request for information (RFI) reviews above the contracted limit.

This Special Services request is for a not to exceed (time and materials basis) amount of \$75,000.00. For your convenience, the services outlined in this letter can be authorized by signing below and returning to our office.

If you have any questions, please contact me.

Sincerely,

PLUMMER ASSOCIATES, INC.

David Gudal, PE
MHP/jtl

ACCEPTED FOR CITY OF MANSFIELD

Jeff Price

Date