



Legislation Details

File #: 18-2603 **Version:** 1 **Name:** Consider approving a Construction Change order to Klütz Construction, Inc. of Kennedale, Texas in the Amount of \$\$186,458.10 for Phase I of the Pond Branch Linear Park for items encountered or added during the ongoing construction of the project.

Type: Resolution **Status:** New Business

File created: 1/11/2018 **In control:** Mansfield Park Facilities Development Corporation

On agenda: 1/18/2018 **Final action:** 1/18/2018

Title: Consider Approving Change Order #2 to the Construction Contract With Klütz Construction, Inc. in the Amount of \$186,458.10 for Additional Construction Items Related to Phase I of the Pond Branch Linear Park

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/18/2018	1	Mansfield Park Facilities Development Corporation		