



Legislation Details (With Text)

File #: 16-2092 **Version:** 1 **Name:** Resolution - A Resolution Approving an Amendment to the Contract for Design Services with Banister Engineering, LLC for the Antler Drive Extension Improvement Project for an amount not to Exceed \$10,000.00 (MEDC)

Type: Resolution **Status:** Passed

File created: 10/27/2016 **In control:** City Council

On agenda: 11/14/2016 **Final action:** 11/14/2016

Title: Resolution - A Resolution Approving an Amendment to the Contract for Design Services with Banister Engineering, LLC for the Antler Drive Extension Improvement Project for an Amount not to Exceed \$10,000.00 (MEDC)

Sponsors: Scott Welmaker, Clayton Chandler

Indexes:

Code sections:

Attachments: 1. RES Bannister Change order

Date	Ver.	Action By	Action	Result
11/14/2016	1	City Council	Approved	Pass

Resolution - A Resolution Approving an Amendment to the Contract for Design Services with Banister Engineering, LLC for the Antler Drive Extension Improvement Project for an Amount not to Exceed \$10,000.00 (MEDC)

Consider a Resolution approving an amendment to the contract for design services with Banister Engineering, LLC for the Antler Drive Extension Improvement Project for an amount not to exceed \$10,000.00.

The Engineering Staff recommends approval of the Resolution.

The original design contract with Banister Engineering, LLC was approved on March 24, 2014 with Resolution 3000-14, to design paving, drainage, water and sewer for the Antler Drive Extension improvement project in the amount of \$106,000.00.

During the design of the Antler Dr. Project, the owners of the property east of Antler Dr. requested that we eliminate the open drainage channel design on their property and replace it with an underground storm water system. We informed the owners we would have to wait until the construction bids to determine if money was left in the construction budget.

Since construction bids came in less than the MEDC budget we determined we can incorporate an underground storm sewer system within the construction budget. A request was made by MEDC to have 540 feet open channel along the east side of Antler Dr. redesigned to an underground storm sewer system. This additional design will be incorporated into the existing construction of the Antler Dr. Project.

This additional design work is needed to accommodate the property owner's request.

MEDC

Gus Chavarria, CIP Project Manager, Engineering Department 817-276-4235