



## Legislation Details (With Text)

<b>File #:</b>	22-4851	<b>Version:</b>	1	<b>Name:</b>	Resolution - A Resolution Authorizing a Change Order to the Contract with LandTec Engineers, LLC for Construction Materials Testing for the Public Safety Burn Tower Foundation and Skills Pad Project
<b>Type:</b>	Resolution	<b>Status:</b>			Passed
<b>File created:</b>	8/17/2022	<b>In control:</b>			City Council
<b>On agenda:</b>	8/22/2022	<b>Final action:</b>			8/22/2022
<b>Title:</b>	Resolution - A Resolution Authorizing a Change Order to the Contract with LandTec Engineers, LLC for Construction Materials Testing for the Public Safety Burn Tower Foundation and Skills Pad Project for an Amount Not to Exceed \$42,000.00				
<b>Sponsors:</b>	Wade McLaurin				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Resolution				

Date	Ver.	Action By	Action	Result
8/22/2022	1	City Council	Approved	Pass

Resolution - A Resolution Authorizing a Change Order to the Contract with LandTec Engineers, LLC for Construction Materials Testing for the Public Safety Burn Tower Foundation and Skills Pad Project for an Amount Not to Exceed \$42,000.00

Approve a Resolution to Authorize a Change Order for an amount not to exceed \$42,000.00.

Approve Resolution

On September 30, 2021, a professional services contract in the amount of \$24,720 to LandTec Engineers, LLC was approved for the construction materials testing at the new Public Safety Burn Tower Foundation and Skills Pad at 651 Justice Lane. This agreement was to provide testing for earthwork, paving subgrade, utility backfill, and concrete paving for the Skills Pad, as well as testing for piers, structural concrete and reinforcing steel for the Burn Tower Foundation. A defined number of on-site trips, on-site testing, lab testing and labor was included in the estimate for services.

As a result of the necessary additions and changes made to the Skills Pad portion of the project, including utility relocations and changes to the concrete layout and pouring schedule to insure that the finished product meets the training needs of Police and Fire, the materials testing scope of work was increased. This resulted in a significant increase in the number of on-site trips and testing hours for the project.

Wade McLaurin  
Director of Building Services