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Richard Nevins

From: Dale Riley
Sent: Friday, December 08, 2017 12:37 PM
To: Richard Nevins
Subject: Hightower Plaza Salons

 
Mr. Nevins: 
 
Hightower Salons will not be able to reach the goal of completing construction by December 31, 2017. There have been many 
delays of which 
 
I have noted herein. Each delay created a hugh slow down in loss of organization and scheduling sub‐contractors. 
 
1.  Change of contractor ( Turnkey) and search for interim contractor.   
Loss of two months. 
 
2.   Work on the site slowed to zero while searching for an established   
firm. Interim contractor stayed on site but no progress. 
  All engineering and soil/drainage for the site had to be reevaluated.   
Another 2‐3 months passed while meeting 
  city requirements. Site had serious drainage problems. 
 
3.  Sighed Marathon Commercial Builders on 12/3/16. It required 60 days   
for Marathon to actually begin work. Plus all 
  soil and engineering had to be repeated for the new contractor. New survey required. 
 
All together these events had a damaging effect on the scheduled completion date. We are hoping for yet another chance to 
complete the building while complying with the guidelines. 
   
 
Regards, 
 
Dale Riley 
Pres. Hightower Plaza Salons 
 
 
 


