

RESOLUTION NO. _____

**A RESOLUTION AUTHORIZING A CHANGE
ORDER AND PROVIDING ADDITIONAL FUNDS
FOR THE OAK STREET RECONSTRUCTION
IMPROVEMENTS WITH MCCLENDON
CONSTRUCTION, INC.**

WHEREAS, the City of Mansfield has awarded a contract for the Oak Street Reconstruction Improvements with McClendon Construction, Inc. per Resolution No. 2659-10 and,

WHEREAS, it is necessary to add other needed improvements, and,

WHEREAS, the funding for the additional improvements stated herein will be secured from the Street Bond Fund, the Utility Bond Fund, and the Tree Mitigation Fund, and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

Section 1.

The City Manager is hereby authorized and directed to execute a Change Order with McClendon Construction Inc. for the Oak Street Reconstruction Improvements for an amount not to exceed Sixty Seven Thousand Nine Hundred Thirteen and 98/100 Dollars (\$67,913.98)

PASSED AND APPROVED THIS THE 24th DAY OF APRIL 2012

Mayor

ATTEST:

Vicki Collins, City Secretary