

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT FOR PAVING, WATER AND DRAINAGE IMPROVEMENTS TO STELL AVENUE AND WAXAHACHIE STREET WITH MCCLENDON CONSTRUCTION COMPANY, INC., AND AUTHORIZING ADDITIONAL FUNDS IN THE AMOUNT OF \$140,000.

WHEREAS, the City of Mansfield has awarded a contract for the Stell Avenue and Waxahachie Street project with McClendon Construction, Inc. per Resolution No. 3047-14 and;

WHEREAS, the proposed water improvements are included in the 2015 Utility Plan, and;

WHEREAS, it's proximity to the current project allows the additional improvements to be performed more economically and more timely, and;

WHEREAS, the expenditure of the funds stated herein will be secured from the Street Bonds and Utility Bonds and;

WHEREAS, it is recognized that it is in the best interest of the citizens of the City of Mansfield that the construction provided for herein be started at the earliest possible date to insure necessary service and delivery, and;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

Section 1.

The City Manager is hereby authorized and directed to execute a Change Order with McClendon Construction Inc. for the additional construction of Water Improvements to the Stell Avenue and Waxahachie Street project and for material testing, survey, and other miscellaneous services needed to complete the construction of the project. Additional funding is authorized in amount not to exceed One Hundred Forty Thousand 00/100 Dollars (\$140,000).

PASSED AND APPROVED THIS THE 9th day of February 2015.

Mayor

ATTEST:

Vicki Collins, City Secretary