

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH KLUTZ CONSTRUCTION FOR THE 2019 AERIAL SEWER REPAIRS PROJECT AND AUTHORIZING ADDITIONAL FUNDING FOR AN AMOUNT NOT TO EXCEED \$66,369.01

WHEREAS, the City of Mansfield has awarded a contract for 2019 Aerial Sewer Repairs to Klutz Construction per Resolution No. 3770-21; and,

WHEREAS, it is necessary to add other needed improvements; and,

WHEREAS, the funding for the additional improvements stated herein will be secured from Utility Fund; and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

Additional funding is hereby authorized in an amount not to exceed Sixty-Six Thousand Three Hundred Sixty-Nine and 01/100 Dollars (\$66,369.01) and the City Manager or his designee is hereby authorized and directed to execute a Change Order with Klutz Construction for the 2019 Aerial Sewer Repairs project.

SECTION 2.

This resolution shall take effect immediately from and after its passage.

PASSED AND APPROVED THIS THE 26th DAY OF SEPTEMBER 2022.

Michael Evans, Mayor

ATTEST:

Susana Marin, City Secretary