

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING A CHANGE ORDER AND PROVIDING ADDITIONAL FUNDS FOR FM 157 & SOUTH PARKRIDGE UTILITY IMPROVEMENTS WITH WOODY CONTRACTORS, LLC FOR AN AMOUNT NOT TO EXCEED \$232,478.10. (UTILITY FUND)

WHEREAS, the City of Mansfield has awarded a contract for FM 157 & South Parkridge Utility Improvements to Woody Contractors, LLC per Resolution No. 3872-22; and,

WHEREAS, it is necessary to add other needed improvements; and,

WHEREAS, the funding for the additional improvements stated herein will be secured from the Utility Fund; and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to ensure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

The City Manager is hereby authorized and directed to execute a Change Order with Woody Contractors, LLC for the FM 157 and S. Parkridge Utility Improvements for an amount not to exceed Two Hundred Thirty-Two Thousand Four Hundred Seventy-Eight and 10/100 Dollars (\$232,478.10).

SECTION 2.

This Resolution shall take effect immediately from and after its passage in accordance with the Charter of the City of Mansfield, and it is accordingly so resolved.

PASSED AND APPROVED THIS THE 13TH DAY OF FEBRUARY, 2023

Michael Evans, Mayor

ATTEST:

Susana Marin, City Secretary