

RESOLUTION NO. _____

A RESOLUTION APPROVING A CONTRACT MODIFICATION WITH GRAHAM AND ASSOCIATES FOR ADDITIONAL DESIGN, ENGINEERING AND CONSTRUCTION DOCUMENTS FOR THE POND BRANCH LINEAR PARK IN HISTORIC DOWNTOWN MANSFIELD FOR AN AMOUNT NOT TO EXCEED \$155,750

WHEREAS, in October, 2014, the Mansfield Park Facilities Development Corporation (MPFDC) awarded a contract for design of the Pond Branch Linear Park in Historic Downtown to Graham and Associates in the amount of \$194,000; and

WHEREAS, it has become necessary to modify the original contract to include additional elements and services; and

WHEREAS, development of the Pond Branch Linear Park will aid in the potential economic development of the Historic Downtown while providing additional park and recreation opportunities as outlined in the Parks Recreation Open spaces and Trails Master Plan; and

WHEREAS, the MPFDC voted 7 – 0 to approve the contract modification at their December 10th meeting.

NOW, THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

The City Council hereby approves the contract modification between the MPFDC and Graham and Associates for additional design, engineering and construction documents for the Pond Branch Linear Park in Historic Downtown Mansfield for an amount not to exceed One Hundred Fifty-Five Thousand Seven Hundred Fifty Dollars and 00/100 (\$155,750).

RESOLVED AND PASSED this 14th day of December, 2015.

David L. Cook, Mayor

ATTEST:

Jeanne Heard, City Secretary