

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH BLACKROCK CONSTRUCTION FOR THE HWY. 287 UTILITY RELOCATION IMPROVEMENTS AND AUTHORIZING ADDITIONAL FUNDING FOR AN AMOUNT NOT TO EXCEED \$279,440.36

WHEREAS, the City of Mansfield has awarded a contract for the Hwy. 287 Utility Relocation Improvements to Blackrock Construction per Resolution No. 3804-21: and,

WHEREAS, it is necessary to add other needed improvements; and,

WHEREAS, the funding for the additional improvements stated herein will be secured from Utility Fund; and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS THAT:

SECTION 1.

The City Manager is hereby authorized and directed to execute a Change Order with Blackrock Construction for the Hwy. 287 Utility Relocation Improvements for an amount not to exceed Two Hundred Seventy-Nine Thousand Four Hundred Forty and 36/100 Dollars (\$279,440.36).

SECTION 2.

This resolution shall take effect immediately from and after its passage.

PASSED AND APPROVED THIS THE 24th DAY OF OCTOBER 2022.

Michael Evans, Mayor

ATTEST:

Susana Marin, City Secretary