

RESOLUTION NO. _____**A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH IRON-T CONSTRUCTION, INC. FOR THE CONSTRUCTION OF KIMBERLY COURT DRAINAGE IMPROVEMENTS**

WHEREAS, the City of Mansfield awarded a contract for the Kimberly Court Drainage Improvements to Iron-T Construction, Inc. per Resolution No. 3525-18; and

WHEREAS, the excavation quantity was miscalculated; and

WHEREAS, the funding for the additional improvements stated herein will be secured from Drainage Utility Funds; and

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

The City Manager is hereby authorized and directed to execute a Change Order with Iron-T Construction, Inc. for the Kimberly Court Drainage Improvements for an amount not to exceed Eleven Thousand Eight Hundred Eighty and 00/100 Dollars (\$11,880.00).

PASSED AND APPROVED THIS THE 11th DAY OF FEBRUARY 2019.

David L. Cook, Mayor

ATTEST:

Susana Marin, City Secretary