

RESOLUTION NO. _____

**A RESOLUTION AUTHORIZING AN AMENDMENT TO THE
CONTRACT WITH FELIX CONSTRUCTION, FOR THE
REPLACEMENT OF THE TUBE SETTLERS AS PART OF THE
CLEARWELL NO. 4 AND LOWER PRESSURE PLANE HIGH
SERVICE PUMP STATION IMPROVEMENTS.**

WHEREAS, the City of Mansfield has awarded a contract for the Clearwell No. 4 and Lower Pressure Plane High Service Pump Station Improvements (Bud Ervin Water Treatment Plant) to Felix Construction, per Resolution No. 3573-19; and,

WHEREAS, it is necessary to add other needed improvements; and,

WHEREAS, the funding for the additional improvements stated herein will be secured from the Utility Construction Fund; and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to ensure necessary service and delivery; and,

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

Section 1.

The City Manager or his Designee is hereby authorized and directed to execute a Change Order with Felix Construction, adding the replacement of basins two and three tube settlers to the Clearwell NO. 4 and Lower Pressure Plane High Service Pump Station Improvements on a time and material basis not to exceed Two Hundred Seventy-Three Thousand Seven Hundred Fifty-Six and 26/100 Dollars (\$273,756.26).

PASSED AND APPROVED THIS THE 13th day of January, 2020

David L. Cook, Mayor

ATTEST:

Susana Marin, City Secretary