

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION AUTHORIZING A CHANGE ORDER TO RECONSTRUCT 400 FEET OF YARMOUTH LANE AND PROVIDING ADDITIONAL FUNDS FOR THE MISCELLANEOUS CONCRETE REBUILDS PROJECT WITH RELIABLE PAVING, INC.**

**WHEREAS**, the City of Mansfield has awarded a contract for the Miscellaneous Concrete Rebuilds Project to Reliable Paving, Inc. per Resolution No. 3594-19; and

**WHEREAS**, it is necessary to add other needed improvements; and

**WHEREAS**, the funding for the additional improvements stated herein will be secured from Street Bond Fund; and

**WHEREAS**, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to insure necessary service and delivery.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:**

**SECTION 1.**

The City Manager is hereby authorized and directed to execute a Change Order with Reliable Paving, Inc. to reconstruct 400 feet of Yarmouth Lane for the Miscellaneous Concrete Rebuilds Project for an amount not to exceed One Hundred Twenty-Two Thousand Five Hundred and 00/100 Dollars (\$122,500.00).

**PASSED AND APPROVED THIS THE 23<sup>rd</sup> DAY OF MARCH 2020.**

---

**David L. Cook, Mayor**

**ATTEST:**

---

**Susana Marin, City Secretary**