

RESOLUTION NO. _____**A RESOLUTION AUTHORIZING A CHANGE ORDER AND PROVIDING ADDITIONAL FUNDS FOR MANSFIELD INTERNATIONAL BUSINESS PARK DRAINAGE, WATER, SANITARY SEWER AND ROAD IMPROVEMENTS WITH JACKSON CONSTRUCTION, LTD.**

WHEREAS, the City of Mansfield has awarded a contract for Mansfield International Business Park Drainage, Water, Sanitary Sewer and Road Improvements to Jackson Construction, LTD. per Resolution No. 3619-19; and,

WHEREAS, it is necessary to add other needed improvements; and,

WHEREAS, the funding for the additional improvements stated herein will be secured from MEDC approved funds; and,

WHEREAS, after careful study of all facts, the City Council of Mansfield recognizes that it is in the best interest of the citizens of the City of Mansfield that the construction of the additional improvements and additional quantities provided herein is justified and be started at the earliest possible date to ensure necessary service and delivery.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

The City Manager or his designee is hereby authorized and directed to execute a Change Order with Jackson Construction, Ltd. for the Mansfield International Business Park Drainage, Water, Sanitary Sewer and Road Improvements for an amount not to exceed Two Hundred Eleven Thousand Nine Hundred Eighty and 07/100 Dollars (\$211,980.07).

SECTION 2.

Additional funding is hereby authorized in the amount of Seventy-Eight Thousand One Hundred Fifty-Two and 53/100 Dollars (\$78,152.53) to complete the construction of this project from the MEDC Fund.

PASSED AND APPROVED THIS THE 14TH DAY OF JUNE, 2021.

Michael Evans, Mayor

ATTEST:

Susana Marin, City Secretary