



## Legislation Text

---

**File #:** 17-2168, **Version:** 1

---

Board Discussion and Possible Action on Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017.

Approve Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017

Approve Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017

On November 17, 2015 MEDC entered into an Economic Development and Performance Agreement with Nationwide Construction to assist with the development of their new facility at 721 5th Avenue. This agreement required Nationwide to obtain a Certificate of Occupancy by December 31, 2016. Due to unforeseen circumstances, Nationwide encountered some delays and is therefore requesting an extension of the deadline for obtaining a CO to April 30, 2017.

Nationwide will meet all other the terms of the agreement

4A

Richard Nevins, Assistant Director, 817-728-3652