



Legislation Details (With Text)

File #:	14-0852	Version:	1	Name:	Resolution - Authorization of Additional Funding for an Amount Not to Exceed \$21,900.00 for a Change in Scope to the South Waxahachie Street and Prairie View Drive Paving and Water Line Improvements Project (Street Bond Fund)
Type:	Resolution	Status:			Passed
File created:	3/10/2014	In control:			City Council
On agenda:	3/17/2014	Final action:			3/17/2014
Title:	Resolution - Authorization of Additional Funding for an Amount Not to Exceed \$21,900.00 for a Change in Scope to the South Waxahachie Street and Prairie View Drive Paving and Water Line Improvements Project (Street Bond Fund)				
Sponsors:	Steve Freeman				
Indexes:					
Code sections:					
Attachments:	1. Resolution				

Date	Ver.	Action By	Action	Result
3/17/2014	1	City Council	Approved	Pass

Resolution - Authorization of Additional Funding for an Amount Not to Exceed \$21,900.00 [for a Change in Scope](#) to the South Waxahachie Street and Prairie View Drive Paving and Water Line Improvements Project (Street Bond Fund)

Authorization of Additional Funding for an Amount not to exceed \$21,900.00 [for a change in scope](#).

The Engineering Staff recommends the authorization of funding for design services for the change in scope to the South Waxahachie Street and Prairie View Drive Paving and Water Line Improvements project.

Originally, only Waxahachie Street and Prairie View had been intended for reconstruction. After extensive drainage research by Jerry Parche Consulting Engineers, it was determined that Stell St. would also require additional drainage and pavement reconstruction.

Stell Street is downstream of Waxahachie and needs to be completed first to improve the drainage system in this area. The primary purpose of this project is to improve pavement and drainage conditions. These roads are part of the Street Bond and Utility Bond Capital Improvement Plan.

This project is part of the Street Bond and Utility Bond Capital Improvement Plan.

The Public Works Director will be in attendance at the meeting to answer Council's questions regarding the proposed funding and contracts.

Street Bond

Gus Chavarria, CIP Project Manager, Engineering Department
817-276-4235

