

Legislation Details (With Text)

File #:	17-2168	Version:	1	Name:	Board Discussion and Possible Action on Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th.
Type:	Discussion Item	Status:			Old Business
File created:	1/19/2017	In control:			Mansfield Economic Development Corporation
On agenda:	2/7/2017	Final action:		2/7/2017	
Title:	Board Discussion and Possible Action on Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Meehan Email.pdf, 2. Nationwide EDA_signed.pdf

Date	Ver.	Action By	Action	Result
2/7/2017	1	Mansfield Economic Development Corporation	Approved	Pass

Board Discussion and Possible Action on Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017.

Approve Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017

Approve Request from Nationwide Construction to Extend the Deadline in Their Economic Development Agreement for Obtaining a Certificate of Occupancy to April 30th, 2017

On November 17, 2015 MEDC entered into an Economic Development and Performance Agreement with Nationwide Construction to assist with the development of their new facility at 721 5th Avenue. This agreement required Nationwide to obtain a Certificate of Occupancy by December 31, 2016. Due to unforeseen circumstances, Nationwide encountered some delays and is therefore requesting an extension of the deadline for obtaining a CO to April 30, 2017.

Nationwide will meet all other the terms of the agreement

4A

Richard Nevins, Assistant Director, 817-728-3652