



Legislation Details (With Text)

File #:	17-2387	Version:	1	Name:	Resolution - A Resolution Amending the Construction Manager at Risk Agreement Between Pete Durant & Associates, Inc. and the City of Mansfield to Accept Alternate #1 to Add Approximately 3000 sq ft to the Mansfield StarCenter Project for Community Gatheri
Type:	Resolution	Status:			Passed
File created:	7/20/2017	In control:			City Council
On agenda:	7/24/2017	Final action:			7/24/2017
Title:	Resolution - A Resolution Amending the Construction Manager at Risk Agreement Between Pete Durant & Associates, Inc. and the City of Mansfield to Accept Alternate #1 to Add Approximately 3000 sq ft to the Mansfield StarCenter Project for Community Gathering Space in the Amount Not to Exceed \$419,975.00				
Sponsors:	Joe Smolinski, Richard Wright				
Indexes:					
Code sections:					
Attachments:	1. Resolution				

Date	Ver.	Action By	Action	Result
7/24/2017	1	City Council	Approved	Pass

Resolution - A Resolution Amending the Construction Manager at Risk Agreement Between Pete Durant & Associates, Inc. and the City of Mansfield to Accept Alternate #1 to Add Approximately 3000 sq ft to the Mansfield StarCenter Project for Community Gathering Space in the Amount Not to Exceed \$419,975.00

Accept and approve Alternate #1 submitted by Pete Durant & Associates, Inc. to add approximately 3000 sq. ft. to the Mansfield StarCenter project as outlined in the contract documents as prepared by Magee Architects, L.P.

Accept and approve Alternate #1 submitted by Pete Durant & Associates, Inc. to add approximately 3000 sq. ft. to the Mansfield StarCenter project

Bids were received and opened on October 11, 2016 from Pete Durant & Associates which included an Alternate Bid #1 to provide an approximately 3000 sq. ft. addition to the Mansfield StarCenter project for community gathering space in the amount of \$419,975.00. The City of Mansfield awarded Pete Durant & Associates a contract for construction of the Mansfield StarCenter project for a guaranteed maximum cost in the amount of \$13,129,749.00 on October 24, 2016 that excluded the bid for Alternant #1. After further review, staff recommends that Alternant #1 be accepted as bid on October 11, 2016.

The additional space provided will be able to provide a fully open space of 3000 sq. ft. or 4 divided individual spaces of 750 sq. ft. These spaces provide a place to gather and hold various activities, classes, meetings or other interests of the community.

As with the existing contract with Pete Durant & Associates, Inc., the proposed cost of \$419,975.00 is a Guaranteed Maximum Cost.

The addition of space associated with Alternant #1 will provide community space in the Mansfield StarCenter facility.

Bond Proceeds (\$419,975.00)

Richard Wright, Director of Development Services