

RESOLUTION NO. _____

A RESOLUTION APPROVING A CHANGE ORDER AND PROVIDING ADDITIONAL FUNDS FOR THE NATIONAL PARKWAY PAVING, DRAINAGE, WATER AND SEWER CONTRACT, WITH MCMAHON CONTRACT LP.

WHEREAS, the City of Mansfield has awarded a contract for the National Parkway Paving, Drainage, Water and Sewer Improvements to McMahon Contracting LP per Resolution No. RE-3106-15; and

WHEREAS, it is necessary to construct the improvements across two gas transmission mains by different construction and safety methods than were originally bid as required by the gas pipe line owners; and

WHEREAS, the expenditure of the funds stated herein will be secured from the Street Bond Fund; and

WHEREAS, it is recognized that it is in the best interest of the citizens of the City of Mansfield that the changes in construction methods and the additional costs associated provided for herein be started at the earliest possible date to insure necessary service and delivery; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MANSFIELD, TEXAS, THAT:

SECTION 1.

The City Manager is hereby authorized and directed to execute a Change Order with McMahon Contracting LP for the National Parkway paving, Drainage, Water and Sewer Improvements for an amount not to exceed One Hundred Sixty One Thousand Five Hundred Fourteen and 67/100 Dollars (\$161,514.67).

PASSED AND APPROVED THIS THE 12th DAY OF OCTOBER, 2015.

David Cook, Mayor

ATTEST:

Vicki Collins, City Secretary